CWFP PROJECT SCHEDULE - SECTION 106 PA PROCESS
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Hard copy draft PA submitted to USACE for review 04/14/2014 06/12/2014 Complete PA provided to USACE at a meeting on 04/14/2014. Electronic version
provided at USACE’s request on 06/09/2014

USACE provided comments on draft PA 06/13/2014 06/13/2014 Complete

DWR reviewed USACE comments and provided response 06/14/2014 08/19/2014 Complete DWR requested meeting with USACE to go over some issues in the PA

DWR and USACE meet to review draft PA 09/18/2014 09/18/2014 Complete USACE agrees to set up meeting with SHPO once the draft has been
completed

DWR and USACE work on versions of PA 09/18/2014 10/28/2014 Complete DWR sends version to USACE on 10/28 in order to get final USACE language in
specific sections before the PA can be sent to SHPO

DWR sends 10/28/2014 version of the PA to Nikki Polson, new USACE archaeology lead on the 04/09/2015 04/09/2015 Complete

project

Janis and Nikki meet to go over PA; Nikki provides comments 04/13/2015 04/13/2015 Complete

DWR makes revisions based on 4/13 meeting and returns to USACE 04/14/205 04/30/2015 Complete

USACE to make final revisions by adding specific USACE language Nikki 05/01/2015 05/22/2015 Complete USACE will make final revisions with specific USACE text and have draft ready
1 week before SHPO meeting

Informal coordination meeting w/ SHPO, USACE, USBR, DWR Nikki 06/05/2015 06/05/2015 Complete

DWR incorporates SHPO comments into PA; internal DWR review Janis/Team 06/08/2015 06/12/2015

USACE reviews PA modifications by DWR based on SHPO comments Nikki 06/15/2015 06/19/2015

DWR team reviews USACE mods to PA Team 06/22/2015 06/24/2015 Scheduled Section 106 bi-weekly meeting on 6/24/2015

Section 106 Team approves revised PA Team 06/24/2015 06/24/2015 Scheduled Section 106 bi-weekly meeting on 6/24/2015

USACE formally submits PA to SHPO for review Nikki 06/25/2015 07/02/2015

SHPO review of PA SHPO 07/06/2015 08/07/2015 Complete

USACE revises PA based on SHPO comments and distributes to the team for review Nikki/Team 08/10/2015 08/28/2015 Complete Scheduled Section 106 bi-weekly meeting on 08/19/2015

USACE formally submits PA to consulting parties, including tribes, for review Nikki 09/03/2015 09/03/2015 Complete Delay from original target date of 08/20/2015 due to changes in language regarding
the inclusion of DWR’s PRC 5024 responsibilities, USACE’s request for a stipulation
requiring DWR to prepare a cultural resources synthesis for the public, and the
number of required letters (n=63) and versions of letters needed for PA distribution.

Consulting parties review and comment on PA Consulting parties 09/04/2015 010/09/2015 Complete

USACE revises PA based on comments from consulting parties and distributes to the team for Nikki/Team 10/10/2015 Complete Team develops responses to comments from UAIC. DWR provides language on

review 12/02/2015 developing a synthesis document to be included in the next draft PA.

USACE formally submits revised PA to federally recognized tribes for review (NOTE: The USACE Erin 12/03/2015 12/03/2015 Complete Submittal to tribes included initial draft of the PHPTP Table of Contents.

first sent federal tribes the PA. The PA was sent to SHPO/ACHP the following week [see below],

and other consulting parties were provided the PA the week after (12/12/2015).

USACE formally submits revised PA to SHPO ACHP for review Erin 12/09/2015 12/09/2015 Complete Initial draft PHPTP Table of Contents was attached to this version (12/09) of the PA

submitted to the SHPO

Delayed transmittal of the draft PA to reviewers pushes the review schedule into

on when the SHPO was provided the revised PA, not when it was sent to the federally recognized parties 12/10/2015 01/14/2016 2016.

tribes.) USACE/SHPO coordinate with ACHP re: preferences for participation — need to
determine this in December so that we don’t have delays in January.

USACE finalizes PA based on comments from SHPO and consulting parties (with distribution to the | Erin/Team Scheduled Section 106 bi-weekly meetings on 01/06/2016 and 01/20/2016 —

team for review by 1/18/16) 01/15/2016 01/21/2016 comments from the team to USACE by/at 01/20/16.

USACE/DWR sign PA USACE/DWR 01/22/2016 01/28/2016 Kathleen Forrest had mentioned that SHPO requires USACE/DWR signatures before
the SHPO signs. Assuming there will be few comments from SHPO and consulting
parties, the legal offices of the agencies should actually be able to begin final review
of the PA on 01/15/2016.

USACE formally submits final PA to SHPO (and ACHP?*) for signature Erin 01/29/2016 01/29/2016

SHPO (and ACHP?*) signs PA SHPO 02/01/2016 02/05/2016

July 10, 2015

ED_000733_PSTs_00007103-00001



CWFP PROJECT SCHEDULE - SECTION 106 PA PROCESS

USACE formally submits final PA to consulting parties for signature

Erin

02/08/2016

02/08/2016

Consulting parties sign PA

Consulting parties

02/09/2016

no end date

* 1t has not yet been determined if ACHP will participate

GRS

DWR prepares initial draft Table of Contents (TOC) of the PHPTP Janis/Susan 09/02/2015 10/25/2015 Complete
Preliminary draft PHPTP (TOC) circulated to the Section 106 team, including USACE, for Janis/Susan 10/9/15 10/9/15 Complete
internal review
Initial draft PHPTP (TOC) was submitted to SHPO for review when USACE formally Erin 12/09/2015 12/09/2015 Complete Initial draft PHPTP (TOC) was attached to PA submitted to the SHPO on 12/3/15. |t
resubmitted the PA for review. was not submitted to tribes or other interested parties (get confirmation from
Erin?).
SHPO (and ACHP?*) signs PA SHPO 02/01/2016 02/05/2016
Once the PA is signed, USACE works with SHPO, tribes, and other interested parties on USACE/DWR 120 days, per PA Stipulation Hi.B.
revising the draft PHPTP, per Stipulation [1l.B of the PA. 02/08/2016 06/07/2016
Draft PHPTP submitted to signatory and concurring parties, and consulting Native USACE
American Tribes 06/08/2016 06/08/2016
Draft PHPTP reviewed by signatory and concurring parties, and consulting Native Signatory and concurring 07/24/2016 45 days, per PA Stipulation HI.C.
American Tribes per Stipulation HI.C of the PA. parties, and consulting 06/09/2016
Native American Tribes

PHPTP will be revised based on comments received per Stipulation HI.C of the PA. DWR/USACE 08/082016 15 days, per PA Stipulation Hi.C.

07/25/2016
USACE will distribute revised PHPTP to signatory and concurring parties, and consulting USACE 08/09/2016
Native American Tribes per Stipulation I.C of the PA, for additional review. 08/09/2016
Revised draft PHPTP reviewed by signatory and concurring parties, and consulting Native Signatory and concurring 30 days, per PA Stipulation HI.C.
American Tribes per Stipulation l1l.C of the PA. parties, and consulting 08/10/2016 09/09/2016

Native American Tribes

PHPTP finalized All 09/10/2016
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Complete

DWR transmits letters to tribes about the project and requests input DWR 2009 2009

DWR transmits letters to tribes in Alameda County about the project and requests input DWR 2011 2011

DWR transmits a second round of letters to tribes about the project and requests input DWR 02/2012 07/2012 Complete

DWR and federal partners hold informational meetings for tribes throughout the state Anecita 12/01/2013 09/30/2014 Complete Meetings were held at the following locations: Sacramento, CA, December 10,
2013; Corning, CA, April 23-24, 2014; Sacramento, CA, June 13, 2014, Clovis, CA,
June 17, 2014; San Jose, CA, June 27, 2014; Cabazon, CA, October 7, 2014,

DWR transmits letters to historical societies about the project and requests input Mike 05/01/2015 05/29/2015 Complete Letter to historical societies went out 0604/2015

DWR conducts initial outreach to interested tribes via phone calls Anecita/Tim 05/01/2015 07/26/2015 Complete DWR will inform USACE about tribes who express interest in the PA and becoming
concurring parties

USACE sends project introduction letters to federally recognized tribes and non-recognized Nikki 07/14/2015 07/14/2015 Complete

tribes

DWR sends project introduction letters to federally recognized tribes and non-recognized Anecita 07/27/2015 07/27/2015 Complete

tribes

DWR meets individually with tribes, as requested Anecita/Tim 07/28/2015 10/09/2015 Complete DWR met with Wilton Rancheria on 07/30/2015 and Shingle Springs Rancheria on
07/31/2015. Meetings to be held through first review of PA by tribes.

USACE formally submits PA to tribes for review Nikki 09/03/2015 09/03/2015 Complete

Tribes review and comment on PA Tribes 09/04/2015 10/09/2015 Complete Comments submitted from UAIC. Team developed responses to comments.

DWR continues to meet individually with tribes, as requested Anecita/Tim 10/10/2015 11/30/2015 Complete Meetings to be held through second review of PA by tribes.

USACE formally submits revised PA to tribes for review Erin 12/03/2015 12/03/2015 Complete

... ... ..
Tribes review and comment on revised PA SHPO/Consulti 12/04/2015 01/14/2016
parties

DWR continues to meet individually with tribes, as requested Anecita/Tim 12/01/2015 no end date Meetings to be held as requested by tribes. USACE/DWR met with UAIC on
12/07/2015.

USACE submits PA to participating tribes for signature Erin 02/08/2016 02/08/2016

Participating tribes sign PA Tribes 02/09/2016 no end date

Establishment of the Tribal Advisory Committee Anecita 8D
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